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MS Project Scheduling Formula

• Work - amount of effort required to complete a task

• Duration - time on a calendar required to complete a task

• Units - percentage of resources’ time assigned to a task
Maximum Units – percentage of a resource’s time available to a project
Assignment Units – percentage of a resource’s time assigned to a task



MS Project Scheduling Formula

• Duration = 10 days

• Assignment Units = 100% of 40 hours per week available on the resource’s calendar

• Work = 80 hours (10 days * 100% of 40 hours per week)





MS Project Task Types

• Fixed Work

• Fixed Duration

• Fixed Units

• Event Driven Scheduling



MS Project Scheduling Formula

• Duration = 10 days

• Assignment Units = 50% of 40 hours available on the resource’s calendar

• Work = 40 hours (10 days * 50% of 40 hours per week)



MS Project Scheduling Formula

• Duration = 10 days

• Assignment Units = 200% of 40 hours available on the resource’s calendar

• Work = 160 hours (10 days * 200% of 40 hours per week)



MS Project Scheduling Formula

• Duration = 10 days

• Assignment Units = 100% of 40 hours available on one resource’s calendar and  25% of 40 

hours available on another resource’s calendar 

• Work = 100 hours (10 days * 100% of 40 hours per week plus 10 * 25% of 40 hours per week )
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