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Controls for Calculating Edited Tasks

• Effort Driven Scheduling

• Task Types
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Different Types of Units

• Maximum Units
percentage of a resource’s time available to a project

• Assignment Units
percentage of a resource’s time assigned to a task

• Peak Units
percentage of a resources time assigned to a task for a period of time



Effort Driven Scheduling

• Effort Driven Tasks
Additional resources reduces task duration
Example: painting a room

• Duration Driven Tasks
Additional resources has no effect on task duration
Example: driving to the warehouse
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